COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2020

ESTI MATE SUMVARY 08: 41: 21
CONTI D C20932 ESTI MATE NO 0011 FINL SPEC YR: 2005
PCN: 20932- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 641.0 DAYS TIME ALLOW 6/14/2019 FI XED COMPLETI ON DAT
US 24 & 31ST STREET and US24 & RI DGE ROAD PERCENT TIME: 166. 06 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NH0242- 071
US 24 AT 31ST STREET | NTERSECT
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTI ON CO., | NC. PAY PERI OD ENDI NG 05/ 13/ 2020 DATE TI ME STARTED 05/25/2018
P. O BOX 9163 DATE LET 05/ 03/ 2018 DATE WORK BEGAN
DATE AWARDED 05/ 03/ 2018 DATE TI ME STOPPED 02/24/2020
DATE CONTRACT EXECUTED 05/24/2018 DATE ACCEPTED 02/ 24/ 2020
Wchita KS 67277-011(719)550- 1008 DATE NOTI CE TO PROCEED 05/ 25/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 1,821, 020.97 PARTI Cl PATI NG $ 1,817,184.69 $ 788. 76
AWARD PRQIJECT AMT: $ 1, 655,812.92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 79% TOTAL EARNI NGS 1,817, 184. 69 788.76
FUNDS AVAI LABLE: $ 3,836.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,817, 184. 69 788.76
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 24, 837. 19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,817, 184. 69 25, 625. 95
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,817, 184. 69 25, 625. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 625. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY 31st

0005 201-00001 Cl earing and G ubbing 0. 040 0. 040
ACRE 0. 000 0. 00
39, 000. 00000 0. 040 1, 560. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0012 202-00019 Rem I nl et 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0015 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0020 202- 00090 *Renmpval of Delineator 8. 000 8. 000
EACH 0. 000 0. 00
2.50000 8. 000 20. 00
0025 202-00155 Renoval of Wall 13. 000 13. 000
LF 0. 000 0. 00
94. 00000 13. 000 1,222.00
0030 202-00195 Renoval of Median Cover 1, 636. 000 1, 636. 000
Sy 0. 000 0. 00
7.50000 1, 636. 000 12, 270. 00
0035 202-00200 Renoval of Sidewal k 412. 000 411. 500
5% 0. 000 0. 00
10. 00000 411. 500 4,115.00
0040 202-00203 Renoval of Curb and Gutter 4, 400. 000 4, 400. 000
LF 0. 000 0. 00
3. 50000 4,400. 000 15, 400. 00
0045 202-00220 *Renmoval of Asphalt Mat 1, 490. 000 1, 490. 000
SY 0. 000 0. 00
24.00000 1, 490. 000 35, 760. 00
0050 202-00250 *Renoval of Pavenent Marking 5, 769. 000 5, 769. 000
SF 0. 000 0. 00

1. 75000 5, 769. 000 10, 095. 75



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0055 202-00810 *Rerpval of Ground Sign 19. 000 19. 000
EACH 0. 000 0. 00
77.00000 19. 000 1, 463. 00
0060 202-00821 *Rermoval of Sign Panel 7.000 7.000
EACH 0. 000 0. 00
42.00000 7.000 294. 00
0065 202-00827 *Renpval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
5, 900. 00000 1.000 5, 900. 00
0073 202-01000 Rem Fence Rem Fence Al ong Fountain Creek 2, 705. 000 2, 705. 000
LF 0. 000 0. 00
8. 90000 2, 705. 000 24,074.50
0075 202-01130 Renoval of Guardrail Type 3 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
6. 50000 1, 450. 000 9,425.00
0080 202-01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0085 203-00000  *Uncl assified Excavation 1, 730. 000 1, 730. 000
cY 0. 000 0. 00
14. 00000 1, 730. 000 24,220.00
0090 206-00000  *Structure Excavation 188. 000 188. 000
cY 0. 000 0. 00
22.00000 188. 000 4,136. 00
0095 206-00100 Structure Backfill (Cdass 1) 63. 000 63. 000
cY 0. 000 0. 00
73.00000 63. 000 4,599. 00
0100 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0105 208-00008 *Erosion Log Type 2 (12 Inch) 2,639. 000 2,639. 000
LF 0. 000 0. 00
5. 50000 2,639. 000 14,514. 50
0110 208-00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
9. 50000 72.000 684. 00
0115 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2. 000 6, 400. 00
0125 208-00103 Renoval and Disposal of Sediment (Labor) 387. 000 387. 000
HOUR 0. 000 0. 00
33. 00000 387. 000 12,771. 00
0130 208-00105 Renopval and Disposal of Sedinent (Equipnent) 166. 000 166. 000
HOUR 0. 000 0. 00
120. 00000 166. 000 19, 920. 00
0135 208-00106 *Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0140 208-00207 Erosi on Control Managenent 29. 000 29. 000
DAY 0. 000 0. 00
53. 00000 29. 000 1,537.00
0145 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 1. 000 1. 000
ACRE 0. 000 0. 00
890. 00000 1. 000 890. 00
0155 212-00032  *Soil Conditioning 1. 000 1.000
ACRE 0. 000 0. 00

2,600. 00000 1. 000 2,600.00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0160 213-00002 *Mul ching (Weed Free Hay) 1. 000 1.000
ACRE 0. 000 0. 00
890. 00000 1. 000 890. 00
0165 213-00061 *Mul ch Tackifier 225. 000 225.000
LB 0. 000 0. 00
2.50000 225.000 562. 50
0170 214-00350  *Deci duous Shrub (5 Gallon Container) 60. 000 60. 000
EACH 0. 000 0.00
99. 00000 60. 000 5, 940. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 413. 000 413. 000
Cl ass
SY 0. 000 0. 00
4.00000 413. 000 1, 652. 00
0180 304-06000  Aggregate Base Course (Cl ass 6) 3, 623. 390 3, 623. 390
TON 0. 000 0.00
24.00000 3,623.390 86, 961. 36
0185 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 215. 880 215. 880
TON 0. 000 0. 00
220. 00000 215. 880 47, 493. 60
0190 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 804. 760 804. 760
TON 0. 000 0.00
140. 00000 804. 760 112, 666. 40
0195 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 334. 150 334. 150
TON 0. 000 0. 00
150. 00000 334. 150 50, 122. 50
0200 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
5% 0. 000 0.00
59. 00000 0. 000 0. 00
0205 503-00018 *Drilled Caisson (18 Inch) 24.000 24.000
LF 0. 000 0. 00
89. 00000 24.000 2,136.00
0210 503-00030 *Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0215 503-00042 *Drilled Caisson (42 Inch) 34. 000 34. 000
LF 0. 000 0. 00
590. 00000 34.000 20, 060. 00
0220 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
740. 00000 21. 000 15, 540. 00
0225 504-08255  *Masonry Landscape Wall (Dry Stack) 276. 000 276. 000
SF 0. 000 0.00
94. 00000 276. 000 25, 944. 00
0230 506-00224 Ri prap (24 Inch) 39. 000 39. 000
cY 0. 000 0. 00
190. 00000 39. 000 7,410. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0.00
130. 00000 176. 000 22, 880. 00
0240 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 189. 000 189. 000
(Conplete In
LF 0. 000 0. 00
170. 00000 189. 000 32, 130. 00
0245 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0250 604- 00350 Inlet Type C (Special) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0255 604-19110 Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
10, 000. 00000 2.000 20, 000. 00
0257 604-19105 Infet Ty RL5 (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0260 606-01460 *Medi an Ter mi nal 1. 000 0. 593
EACH 0. 000 0. 00

9, 400. 00000 0.593 5,574. 20



CONTI D

CAT NO0200

0262 900- 00007

0263

900- 00007

0265

608- 00000

0270

608- 00010

0275

608- 00015

0280

609- 21011

0285

609- 21021

0290

609- 24002

0295

610- 00026

0300

612- 00001

0305 612-00002

C20932
20932-BID
NH0242- 071
| TEM
DESCRI PTI ON
ROADWAY 31st

Added |tem (Each)/ Quadguard MLO TL3

Added Item (Each)/ Quadguard MLO TL3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

0. 000

51, 084. 64000

1. 000
EACH
51, 084. 64000

*Concrete Sidewal k 425. 000
SY

51. 00000

*Concrete Curb Ranp 135. 000
Sy

170. 00000

*Det ect abl e War ni ngs 213. 000
SF

30. 00000

*Curb and Gutter Type 2 (Section I-M 3,102. 000
LF

18. 00000

*Curb and CGutter Type 2 (Section I1-M 1, 391. 000
LF

23. 00000

*Qutter Type 2 (2 Foot) 167. 000
LF

29. 00000

*Medi an Cover Material (6 Inch Patterned Concrete) 4,170. 000
SF

8. 50000

*Del i neator (Type I) 9. 000

EACH
21. 00000
*Del i neator (Type I1l) 18. 000
EACH

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

425. 000
0. 000
425. 000

135. 000
0. 000
135. 000

213. 000
0. 000
213. 000

3,102. 000
0. 000
3, 102. 000

1, 391. 000
0. 000
1, 391. 000

167. 000
0. 000
167. 000

4,170.310
-0.310
4,170. 000

9. 000
0. 000
9. 000

18. 000
0. 000
18. 000

Page 7

ESTI MATE RUN 05/ 13/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

. 64

.00

.00

08:41: 21

AMOUNT

51,084

21, 675

22, 950

6, 390

55, 836

31, 993

4,843

35, 445

189.

432.

.00

64

00

00

00

00

00

00

00

00

00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0310 612-00003  *Delineator (Type IIl) 1. 000 1. 000
EACH 0. 000 0. 00
26. 00000 1. 000 26. 00
0315 613-00206 *2 Inch Electrical Conduit (Bored) 440. 000 440. 000
LF 0. 000 0. 00
24. 00000 440. 000 10, 560. 00
0320 613-00306 *3 Inch Electrical Conduit (Bored) 845. 000 845. 000
LF 0. 000 0. 00
33. 00000 845. 000 27, 885. 00
0325 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0330 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0335 613-13000 *Lumi naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 400. 00000 4.000 5, 600. 00
0340 614-00011  *Sign Panel (Class I) 81. 000 81. 250
SF -0. 250 -4.75
19. 00000 81. 000 1, 539. 00
0345 614-00012 *Sign Panel (Class I1) 102. 250 102. 250
SF -0.250 -5.50
22. 00000 102. 000 2,244.00
0350 614-00014  *Lighted Street Name Sign (Inst Only) 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0355 614-01503 *Steel Sign Support (2-1Inch Round)(Post and Socket) 9. 000 9. 000
EACH 0. 000 0. 00
220. 00000 9. 000 1, 980. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 12. 000
Sl i pbase
EACH 0. 000 0. 00

350. 00000 12. 000 4,200. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0365 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0. 00
650. 00000 4. 000 2,600.00
0365 MATERI AL ALLOMANCE Ped Sig Face (16) (Countdown) 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
860. 00000 10. 000 8, 600. 00
0370 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0375 614-70448 *Traffic Signal Face (12-12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
1, 100. 00000 9. 000 9, 900. 00
0375 MATERI AL ALLOMANCE Traf Sig Face (12-12-12) 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0.00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0380 MATERI AL ALLOMANCE Traf Sig Ctrl Cabinet 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0385 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
1, 400. 00000 4. 000 5, 600. 00
0385 MATERI AL ALLOMANCE Ped Push Button 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0390 614-72886 Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00

5, 600. 00000 4. 000 22, 400. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20932-BI D ESTI MATE RUN
PRQIECT: NH0242- 071 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0390 MATERI AL ALLOWANCE | ntersection Detect Sys (Canera) 0. 000
EACH 0. 000 0. 00
4,750. 00000 0. 000 0. 00
0395 614-81000 Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0400 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0405 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0410 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0415 614- 84000 Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00
0420 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0420 MATERI AL ALLOWANCE Uni nt erupt ed Power Supply 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0425 614-87412 Fi ber Optic Cable (Single Mde) (12 Strands) (Install 70. 000 70. 000
onl
2 LF 0. 000 0. 00
18. 00000 70. 000 1, 260. 00
0430 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
0435 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

60, 000. 00000 1. 000 60, 000. 00



CONTI D: C20932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0440 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
9, 300. 00000 1. 000 9, 300. 00
0445 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 72.000 72.050
GAL -0. 050 -13.00
260. 00000 72.000 18, 720. 00
0450 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 46. 000 46. 310
GAL -0.310 -17.67
57. 00000 46. 000 2,622.00
0455 627-30405  *Preforned Thernopl astic Pavement MarKking 277.000 277.000
(Wr d- Symbol ) s 0. 000 0. 00
21. 00000 277.000 5,817.00
0460 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 018. 000 1, 018. 000
Li ne
) SF 0. 000 0. 00
17. 00000 1, 018. 000 17, 306. 00
0465 630- 00000 *Fl aggi ng 351. 000 351. 000
HOUR 0. 000 0. 00
30. 00000 351. 000 10, 530. 00
0470 630-00012 *Traffic Control Management 128. 000 128. 000
DAY 0. 000 0. 00
900. 00000 128. 000 115, 200. 00
0473 630- 00007 Traf Ctrl Inspection 146. 000 146. 000
DAY 0. 000 0. 00
130. 00000 146. 000 18, 980. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
180. 00000 1. 000 180. 00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 25. 000
EACH 6. 000 216. 00
36. 00000 31. 000 1,116.00
0485 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 32. 000
EACH 8. 000 624. 00

78. 00000 40. 000 3,120. 00
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PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0490 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
0495 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0500 630-80360  *Drum Channel i zi ng Device 93. 000 93. 000
EACH 0. 000 0. 00
54. 00000 93. 000 5,022. 00
0505 630-80370 *Concrete Barrier (Tenporary) 3, 962. 000 3, 962. 000
LF 0. 000 0. 00
10. 00000 3, 962. 000 39, 620. 00
0510 630-80380 *Traffic Cone 130. 000 130. 000
EACH 0. 000 0. 00
12. 00000 130. 000 1, 560. 00
0515 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 5. 000 5. 000
(Temporary) EACH 0. 000 0. 00
6, 000. 00000 5. 000 30, 000. 00
0520 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1.000
(Temporary) EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0521 900-00014  Added Item (Lunp Sun)/ Geotechnical Engineering for 1. 000 1. 000
Masonary Wal |
LS 0. 000 0. 00
3, 250. 00000 1.000 3, 250. 00
0523 630-88002 *Smart Traffic Monitoring System (STMS) 60. 000 60. 000
DAY 0. 000 0. 00
1, 614. 79000 60. 000 96, 887. 40
0525 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 31st

0535 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70023 F/ A On- The-Job Trai nee 640. 000 640. 000
F A 0. 000 0.00
1. 00000 640. 000 640. 00
0545 700- 70195 F/A Uilities and Maintenance of Field Facilities 34, 951. 520 34, 951. 520
FA 0. 000 0.00
1. 00000 34, 951. 520 34, 951. 52
CAT 0200 CURRENT AMT $ 1,721,843.17$% 796.44 $ 1,718, 006. 87

CAT NO0201 ROADWAY RR

0550 202- 00090 *Renmpval of Delineator 4.000 4.000
EACH 0. 000 0. 00
2.50000 4.000 10. 00
0555 202-00220 Rerpval of Asphalt Mat 198. 000 198. 320
Sy -0.320 -7.68
24.00000 198. 000 4,752.00
0560 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0.00
0565 202-00810 *Rerpval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
77.00000 2.000 154. 00
0570 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 5. 890 5. 890
TON 0. 000 0. 00
220. 00000 5.890 1,295. 80
0575 609-21013 *Curb and CGutter Type 2 (Section I-M (Special) 309. 000 309. 000
LF 0. 000 0. 00
32. 00000 309. 000 9, 888. 00
0580 610-00026  Median Cover Material (6 Inch Patterned Concrete) 1, 124. 000 1,124.000
SF 0. 000 0. 00

8. 50000 1,124.000 9, 554. 00
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PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: NH0242- 071 ESTI MATE NO 0011 08: 41: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY RR

0585 612-00001 *Del i neator (Type I) 4.000 4.000
EACH 0. 000 0.00
21. 00000 4. 000 84. 00
0590 614-00011 *Sign Panel (Class |) 6. 000 6. 000
SF 0. 000 0. 00
19. 00000 6. 000 114. 00
0595 614-00012 *Sign Panel (Cass I1) 47.000 47.000
SF 0. 000 0.00
22.00000 47.000 1, 034. 00
0600 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0605 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 3. 000
Sl i pbase
EACH 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0610 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0.00
0615 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0.00
57. 00000 0. 000 0. 00
0620 627-30405 *Preformed Thernopl astic Paverent Marking 0. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0625 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0.00
36. 00000 6. 000 216. 00
0630 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
78. 00000 8. 000 624. 00
0635 630-80360  *Drum Channel i zi ng Device 43.000 43.000
EACH 0. 000 0.00

54. 00000 43. 000 2,322.00
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PCN: 20932-BI D ESTI MATE RUN 05/ 13/ 2020
PRQIECT NH0242- 071 ESTI MATE NO 0011 08:41: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0201 ROADWAY RR
0640 630-80370  Concrete Barrier (Temporary) 2,074.000 2,074.000
LF 0. 000 0.00
10. 00000 2,074.000 20, 740. 00
0645 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 52,277.80$ -7.68% 52, 277. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0655 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0660 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 900. 00000 1. 000 5, 900. 00
CAT 0400 CURRENT AMT $ 46, 900.00 $ 0.00% 46, 900. 00
PROJECT TOTAL CURRENT AMI $ 1,821,020.97$% 788.76$ 1,817, 184. 67



